


# LCR Sexual Health Strategy

March 2019

Project Status Report

# Project Status - April 2017

## Overall Status



	Status	Change
Plan	G	No change
Benefits	G	No change
Budget	G	No change

## Project Lifecycle Stage

## Deliver



## Summary of Project Progress against plan (See year 1 and year 2 progress reports for further detail)

- Leicestershire Strategy approved at Cabinet 19 April 2016 & Rutland Strategy approved 21 June 2016
- CCG LLR Collaborative Commissioning Board agreed s75 mechanism to commission IUS for non contraceptive purposes via local authority sexual health services & GP IUD/S contracts, delivery commenced 1/1/18. Delivery from integrated sexual health service commenced 1/1/19.
- NHSE commissioning opportunistic cervical cytology from integrated sexual health service.
- Leicestershire young peoples sexual health & teenage pregnancy held April 2017 and April 2018 to support local actions.
- Teenage Parents and Babies Action Groups (TBAG) and Baby box scheme services in place to March 2019.
- Integrated sexual health service (ISHS) re-commissioned across Leicester, Leicestershire and Rutland (LLR) from 1/1/19, including c-card, HIV prevention and self care services.
- Sexual health training needs assessment completed, focusing on specialist sexual health services and primary care.
- LLR sexual health communications group established to support co-ordinated approach.
- New sexual health website launched September 2017.
- Leicestershire & Rutland RSE support and training in place.
- Process in place to audit CSE training for sexual health service providers as part of contract management quality assessment framework.
- Clinical governance processes agreed for HIV point of care testing and protocols agreed.
- LLR ISHS part of national Pre-exposure Prophylaxis (PrEP) pilot project.
- Long-acting reversible contraception (LARC) community based service provision includes opportunity for cross referral.
- Local accreditation for LARC providers established as interim option to April 2020.
- STI self-sampling services piloted and now part of mainstream provision.

## Key achievements and successes this period (January – March 2019)

- Recommissioned sexual health service now established, including relocation of city hub to new premises in Haymarket.
- Move to EllaOne ( Ulipristal Acetate Emergency Contraception UPA-EC) for Pharmacy community based services provision agreed by Leicestershire CC and Rutland CC. Contract variation in progress. PGD for UPA-EC awaiting final approval.
- PHE Chlamydia Screening Pathway regional workshop attended, local data reviewed and action plan to improve chlamydia screening for 15-24 year olds agreed.

## Project Milestone Progress: Year 3

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
1.3 Psychosexual service pathways. Clarification of pathways to ensure referral routes for required categories	1/12/16	A	Psychosexual referral criteria to ISHS to be added to PRISM GP referral system. Referral routes for categories of psychosexual not local authority commissioning responsibility need to be clarified.	1/6/19
1.4 Explore termination of pregnancy commissioning model including central booking, LARC, STI & HIV testing, local services after 12 weeks	02/1/17	R	National TOP service specification and commissioning guidance delayed. Agreed participation in pilot of PHE TOP pathway. Data sources are being investigated.	
1.5 Embed Chlamydia screening within mainstream services. (antenatal, maternity, prisons)	02/01/17	R	Testing in abortion services links to 1.4 above. Make contact with commissioner leads for antenatal and maternity & prisons re: potential for Chlamydia & wider STI/HIV testing as	1/6/19

## Project Milestone Progress: Year 3

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
1.9 Review commissioning link between sexual health and substance misuse	3/10/16	G	Action complete. Work initiated to deliver reciprocal training. Chemsex survey undertaken to increase understanding of local situation and support needs. ISH re-procurement includes this area of work.	31/12/18
1.10 Rutland only – review of sexual health of Rutland Barrack population	1/8/17	A	Health needs assessment of military population incorporating Sexual Health Needs document completed and awaiting final sign off.	1/6/19

## Project Milestone Progress

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
1.12 Re-commissioning of ISHS	1/1/19	G	New service commenced 1/1/19.	
2.3 Develop a tiered approach to sexual health training across LLR	2/1/17	A	Key elements of training delivery included in new ISHS contract. Work in progress to map training requirements and provision for different levels of SH services (primary care provision). Draft of tiered training directory for SH in development.	1/6/19
3.4 Improve SH website	2/1/17	A	Online booking to be implemented for ISHS	1/6/19
6.3 Consider implications of PROUD study and PrEP to high risk groups		G	LLR ISHS commenced national pilot Nov 17. Additional numbers allocated, and awaiting local decision to accept. Outcome of pilot & impact on commissioning will need to be considered	

## Project Milestone Progress

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
6.6 Consider the future health and social care needs of HIV positive people	31/3/19	G	Analysis of HIV data for Leicestershire due September 2018, to consider needs of aging cohort undertaken and decision to reconsider this objective at a later date based on local data and need.	
7.2 Evaluation of Leicestershire & Rutland Federation commissioning model for LARC delivery	2/4/18	G	Federation/inter-practice referral opportunity included in community based services contracts for 2017/18. More detailed analysis required to understand impact and benefits realised.	Links to contraception audit/analysis work
8.1 Utilise new technologies to support SH delivery	1/8/16	G	IT lab links now live. Plans to optimise partner notification to be developed. Range of new technologies to be implemented as part of new model of delivery of ISHS. (Ongoing)	
8.5 Review clinical & cost effectiveness of new SH interventions		G	Move to EllaOne in CBS (Leicestershire & Rutland) agreed. Implementation in process.	31/3/19

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
10.1 Reduce late diagnosis HIV	Additional action, emerging need identified from data analysis	G	Look back of HIV diagnoses undertaken to identify missed opportunities, trends. Tabled for discussion at SH strategy implementation meeting January 2019.	
10.2 Improve reporting of HIV testing & uptake	Additional action, emerging need identified from data analysis	G	New IT system in ISHS will facilitate improved coding and recording. Coding workshops held. Lag time for national reporting to evidence change. Further staff training to improve uptake as necessary.	
10.3 Hepatitis A vaccination – PHE/NHSE guidance following outbreak	2017	G	PHE currently providing free vaccine for opportunistic. Will revert to referral to GP once free vaccine no longer provided.	
10.4 Review trends in contraceptive use across Leics & Rutland	New action	G	Data analysis completed. Presentation to Commissioner Group 20/8/18. Locality data to be provided at GP locality meetings EL&RCCG & WLCCG early 2019. Action plan to be developed following analysis and discussion.	



## 3 Month Forward Look

### Key activity, Milestones and Challenges over the next period (April –June 2019)

#### Milestones include:

Monitoring progress of embedding new ISHS delivery model from 1/1/19, including move of city hub to Haymarket, implementation of kiosks and vending for self-managed care.

Production of training directory for sexual health service delivery, for different tiers of delivery.

Establish online booking for ISHS appointments via website.

Implementation of agreed HIV point of care test type to be used for community based testing.

Develop action plan following recommendations from contraception data analysis.

Collation of data to support pilot of PHE Pathway for abortion services.

Implement contract variation for EllaOne Emergency Contraception in Pharmacy (Leicestershire & Rutland).

Evaluation of Sexual Health Strategy