


LCR Sexual Health Strategy

October 2018

Project Status Report

Project Status - April 2017

Overall Status



	Status	Change
Plan	G	No change
Benefits	G	No change
Budget	G	No change

Project Lifecycle Stage

Deliver



Summary of Project Progress against plan (See year 1 and year 2 progress reports for further detail)

- Leicestershire Strategy approved at Cabinet 19 April 2016 & Rutland Strategy approved 21 June 2016
- CCG LLR Collaborative Commissioning Board agreed s75 mechanism to commission IUS for non contraceptive purposes via local authority sexual health services & GP IUD/S contracts, delivery commenced 1/1/18. Delivery from integrated sexual health service to commence 1/1/19.
- NHSE commissioning opportunistic cervical cytology from integrated sexual health service.
- Leicestershire young peoples sexual health & teenage pregnancy held April 2017 and April 2018 to support local actions.
- Teenage Parents and Babies Action Groups (TBAG) and Baby box scheme services in place to March 2019.
- C-card condom scheme commenced August 2016 and transition from safer sex sites completed.
- Integrated sexual health service (ISHS) re-commissioned across Leicester, Leicestershire and Rutland (LLR) from 1/1/19
- Sexual health training needs assessment completed, focusing on specialist sexual health services and primary care.
- LLR sexual health communications group established to support co-ordinated approach.
- New sexual health website launched September 2017.
- Leicestershire & Rutland RSE support and training in place.
- Process in place to audit CSE training for sexual health service providers as part of contract management quality assessment framework.
- Clinical governance processes agreed for HIV point of care testing and protocols agreed.
- LLR ISHS part of national Pre-exposure Prophylaxis (PrEP) pilot project.
- Long-acting reversible contraception (LARC) community based service provision includes opportunity for cross referral.
- Local accreditation for LARC providers established as interim option to April 2020.
- STI self-sampling services piloted and established.

Key achievements and successes this period (July - September 2018)

- Mobilisation plan for recommissioned sexual health service in progress, including relocation of city hub to new premises in Haymarket.
- PrEP pilot commenced November 2017, offer of additional allocation accepted locally.
- Move to EllaOne (Emergency Hormonal Contraception) for Pharmacy community based services provision agreed by Leicestershire CC and Rutland CC. Preparatory work for implementation to be undertaken. Revised PGD approved for Levonorgestrel as interim, including double dose for higher BMI/weight.
- Analysis of contraceptive data for Leicestershire & Rutland undertaken and presentation to LLR Commissioners meeting 20/8/18

Project Milestone Progress: Year 3

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
1.3 Psychosexual service pathways. Clarification of pathways to ensure referral routes for required categories	1/12/16	A	Work previously undertaken. ISHS has raised concern that certain categories of referral cannot be made.	1/12/18
1.4 Explore termination of pregnancy commissioning model including central booking, LARC, STI & HIV testing, local services after 12 weeks	02/1/17	R	National TOP service specification and commissioning guidance delayed. Potential to incorporate into commissioning from 2019/20	31/3/19
1.5 Embed Chlamydia screening within mainstream services. (antenatal, maternity, prisons)	02/01/17	R	Testing in abortion services links to 1.4 above. Make contact with commissioner leads for antenatal and maternity & prisons re: potential for Chlamydia & wider STI/HIV testing as appropriate.	31/3/19

Project Milestone Progress: Year 3

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
1.9 Review commissioning link between sexual health and substance misuse	3/10/16	G	Action complete. Work initiated to deliver reciprocal training. Chemsex survey undertaken to increase understanding of local situation and support needs. Bid submitted to HIV Innovation fund (TRADE sexual health).	31/12/18
1.10 Rutland only – review of sexual health of Rutland Barrack population	1/8/17	A	DPH annual report included section on barracks population. Resource now identified to undertake more detailed HNA incorporating Sexual Health needs.	31/12/2018

Project Milestone Progress

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
1.12 Re-commissioning of ISHS	1/1/19	G	Mobilisation plan implementation in progress	
2.3 Develop a tiered approach to sexual health training across LLR	2/1/17	A	Key elements of training delivery included in new ISHS contract. Work in progress to map training requirements and provision for different levels of SH services (primary care provision). This needs to be extended to include wider SH delivery.	31/3/19
3.4 Improve SH website	2/1/17	A	Finalise online booking pathway and roll out scheduled for September 2018	1/10/18
6.3 Consider implications of PROUD study and PrEP to high risk groups		G	LLR ISHS commenced national pilot Nov 17. Additional places allocated. Outcome of pilot & impact on commissioning will need to be considered.	Pilot end date to be confirmed.

Project Milestone Progress

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
6.6 Consider the future health and social care needs of HIV positive people	31/3/19	A	Analysis of HIV data for Leicestershire due September 2018, to consider needs of aging cohort.	31/03/2019
7.2 Evaluation of Leicestershire & Rutland Federation commissioning model for LARC delivery	2/4/18	G	Federation/inter-practice referral opportunity included in community based services contracts for 2017/18. More detailed analysis required to understand impact and benefits realised.	Links to contraception audit/analysis work
8.1 Utilise new technologies to support SH delivery	1/8/16	A	IT lab links to go live 16/9/18. Plans to optimise partner notification to be developed.	31/12/18
8.5 Review clinical & cost effectiveness of new SH interventions		G	Move to EllaOne in CBS (Leicestershire & Rutland) agreed. Implementation to be progressed.	31/3/19

Key Milestone	Baseline Target Date	Status	Comments and mitigation	Proposed revised target date for approval
10.1 Reduce late diagnosis HIV	Additional action, emerging need identified from data analysis	G	Look back of HIV diagnoses undertaken to identify missed opportunities, trends. Report tabled for SH strategy implementation meeting Sept 2018. Deferred to next meeting.	31/3/19
10.2 Improve reporting of HIV testing & uptake	Additional action, emerging need identified from data analysis	G	New IT system in ISHS will facilitate improved coding and recording. Coding workshops held. Lag time for national reporting to evidence change. Further staff training to improve uptake as necessary.	31/3/19
10.3 Hepatitis A vaccination – PHE/NHSE guidance following outbreak	2017	G	PHE currently providing free vaccine for opportunistic. Will revert to referral to GP once free vaccine no longer provided.	
10.4 Review trends in contraceptive use across Leics & Rutland	New action	G	Data analysis completed. Presentation to Commissioner Group 20/8/18. Locality data to be provided at GP locality meetings EL&RCCG & WLCCG October/November 2018. Action plan to be developed following analysis and discussion.	31/3/19

3 Month Forward Look

Key activity, Milestones and Challenges over the next period (Oct - December 2018)

Milestones include:

Monitoring & implementation of ISHS mobilisation plan, including communication plan and relocation of city hub.

Production of training directory for sexual health service delivery, focused on primary care.

Establish online booking for ISHS appointments via website.

Review of HIV point of care test type to be used for community based testing.

Develop action plan following recommendations from contraception data analysis.

Look back of HIV diagnoses Report to SH Strategy Implementation Group 12/18.

Meeting with CCG commissioners re: Local abortion data & abortion services.

Attendance PHE Chlamydia Screening Pathways event and identify actions for consideration locally.

Develop plan for implementation of EllaOne Emergency Contraception in Pharmacy (Leicestershire & Rutland).